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 HAMPTON PLANNING BOARD 

  PRECONSTRUCTION MEETING 

 July 19, 2023 – 2:00 P.M. (on site) 

 

PRESENT: Jason Bachand, Town Planner                 

  Jodie Strickland, CMA Engineers 

Jennifer Hale, DPW Director 

Greg Arvanitis, Building Inspector 

Dennis Howes, Assistant Building Inspector 

Matthew Newton, Fire Prevention Officer 

Kenneth Black, Consolidated Communications  

 

Others in Attendance: Henry Boyd (Millennium Engineering), Justin Pasay (DTC Lawyers), 

Bryan Goulet (Project Manager for applicant)  
 

 

144 Ashworth Avenue 
 

Expand the existing restaurant (Wally's Pub). New four-season addition to include 

additional bathrooms, additional dining space & abundance of air flow for patrons. 

 

 
1. Identification of Officials, Representatives of Owner, Town Officials, Engineer, and 

Contractor 
 

Jodie Strickland, CMA Engineers commenced the meeting at 2:00 p.m and asked the attendees to 

introduce themselves.  She verified with the attendees whether the contact information listed on 

the agenda is accurate.  Bryan Goulet, Project Manager provided his contact information. 
 

2. Construction Drawings 

 

Jason Bachand, Town Planner confirmed that the most recent date on the plans is 6/14/23.  The 

Proposed Conditions sheet was recorded at the Registry.  The recording number is D-43983.  

The conditions of approval are listed on the recorded plan sheet.  

 

3. Comments from Planning Department 

 

Mr. Bachand discussed the conditions that still need to be met before a Building Permit can be 

issued.  These are Conditions 19-24 (regarding a public safety plan to be approvd by the Police 

Chief, receipt of any state approvals by the Building Department, sewer permit-likely not 

applicable, driveway permit-not applicable, and approvals by Aquarion and Unitil). 

 

Mr. Bachand discussed Condition #4 relating to the parking lot (re-striping, safe access, etc.)  

Conformance will need to be verified.  Henry Boyd will clarify all of this with Mr. Goulet. 

 

Condition #16 (install no-right-turn signage) and Condition #9 (amplified noise) were discussed. 

 

Condition #9 (trash and recycling) was noted.  There will be no new carts. 26 carts is the 

maximum allowed.  
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It was noted by Mr. Goulet that the bathrooms will be constructed first, but it was emphasized by 

Town Staff that this is one project - not a phased project.      

 

4. Construction Security 

 

Mr. Bachand said it was previously confirmed that off-site bonding through the Board of 

Selectmen is not required for the project.  He asked if security would be needed through DPW. 

 

Jennifer Hale, DPW Director noted that the sewer service needs to be found.  There would not be 

a Sewer Connection Permit in this case.  However, if the service cannot be found, it is a different 

story.  This must be determined before the Building Permit is issued. 

 

The applicant has been going back and forth with DPW on the Wastewater Development Charge.  

The Building Permit is contingent upon finalizing this. 

     

5. Contractor’s Schedule and Work Plan 

 

It was noted that a contractor has not been chosen.  Accordingly, there is no construction 

schedule or start date at this time.  Mr. Goulet will provide details and contacts to Ms. Strickland 

as they are known. 

 

Ms. Hale discussed an Exacavation Permit and Sewer Connection Permit if a new sewer 

connection becomes necessary.  

 

6. Utility Coordination/ Comments from Utilities 

 

It was noted that there are no Consolidated Communications utilities on site.  The other utility 

companies (Aquarion and Until) were not present for the meeting. 

 

7. Construction Inspections 

 

Periodic site inspections will be made by CMA Engineers.  The inspections will be completed 

generally in accordance with the Inspection Checklist Form.  It is the Owner/Contractor’s 

responsibility to contact CMA Engineers to schedule inspections.  CMA Engineers will develop 

a rough inspection schedule with dates following receipt of the construction schedule. 

 

The Owner/Contractor shall maintain regular contact to keep the engineer up-to-date on progress 

and give advanced notice for inspections.  The Owner/Applicant/Contractor shall give the 

Town’s representative 48 hours notice prior to required inspections. 

 

A field report will be prepared for each site visit. 

 

Items noted during the meeting included erosion and sediment control, permeable pavers, select 

materials, removal of encroachments, paving and striping, and landscaping.  
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8. Safety 

 

It was noted that the Contractor shall comply with all OSHA Regulations and be responsible for 

site safety. 

 

9. Design Changes 

 

It was noted that any deviations from approved drawings shall be submitted to the Town by the 

Applicant/Owner for review. Changes may not be made without written approval from the 

Applicant’s Engineer and written concurrence from the Town or the Town’s Engineer. 

 

Mr. Bachand emphasized that this is a very important item.  Some changes may be 

administrative; others could require a return to the Planning Board.  It is best to stick to the plan. 

 

10. Submittals 

 

In advance of delivery, material submittals shall be submitted to Millennium Engineering for 

review. A  preliminary list of necessary submittals was identified: All granular materials 

Submittals should be first reviewed by design engineer (Millennium) and then submitted to 

CMA Engineers and Town. Submittals should be e-mailed as PDFs to CMA Engineers for 

records and to ensure conformance with the accepted plans 

 

11. Material Testing 

 

Granular materials were identified: Sieve analysis of select materials is required. The Contractor 

should provide testing data to CMA Engineers via e-mail in a timely manner. 

 

12. Survey Requirements 

 

Mr. Boyd confirmed that Millennium Engineering will provide the survey and layout. 

 

13. Comments from Owner or Millenium Engineering?  

 

Mr. Boyd noted that Aquarion needs to verify the capacity of the existing domestic service. Mr. 

Bachand mentioned the condition of approval regarding Aquarion’s sign off. 
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14. Comments from DPW?  

 

Ms. Hale said the existing sewer service (assumed abandoned) under the new building must be 

located and cap verified.  Contact Tobey Spainhower at the sewer department to witness/confirm 

this.  If there is a need to connect to this sewer service, an excavation permit and “bond” are 

required and a sewer connection fee.  The wastewater development fee for the new bathrooms 

still needs to be determined.  Coordination with DPW and Zoo Properties is ongoing.  Trash 

pick-up is as approved on plans (no new carts).  Ms. Hale noted that once a contractor is chosen, 

an additional on-site meeting pre-construction can be scheduled. 

 

15. Comments from Building Department?  

 

Mr. Arvanitis asked about protection of the public during construction.  Fencing will be provided 

around the building site.  Barriers should be used out front.  Use signs if the sidewalk is closed 

and reroute pedestrians to the crosswalk south of Wally’s.  No motorcycle parking out front 

while construction is occurring there.  Contact the Police Department for any and all 

roadway/lane closures.   

 

It was also noted that construction verification of ADA compliant ramps, egresses, etc. is the 

responsibility of the Building Department. 

 

It was noted that there was an earlier Building Permit application for only the bathrooms – a new 

application will be needed.  

 

16. Comments from Fire or Police? 

 

Mr. Newton said the Fire Department needs the latest architectural drawings. Mr. Bachand said 

he would check his files for those.  Questions related to sprinklers, the new indoor and outdoor 

capacity were raised.  All existing egresses must be maintained during construction. 

 

17. Other?  

 

It was re-emphasized that if something is needed as the project moves forward, please reach out.   

Start the conversation early.  It is always better to ask. 

 
Meeting Ended at 2:45 p.m. 

Jason Bachand, Town Planner 


